

!Keywords: Construction Industry / Forecasting / Pert Evaluation & Review Technique /
Product Management / Production / Steel Industry / Uncertainty;

Minimize I - A

st

B - A >= 3 ! DIG
C - B >= 4 ! FOUND
E - C >= 2 ! .
D - C >= 3 ! .
E - C >= 5 ! .
F - D >= 4
G - E >= 3
H - F >= 6
H - G >= 7
I - H >= 5
I - E >= 2

END